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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the office on CCO 314.

There is no work in the field today on CCO 314. Setup of TR’s 18 & 19 is ongoing. These 2 test rigs are
currently at a snug tight load of about 0.10 Fu, with thermal variations from this load. VGO is periodically
remotely monitoring the instrumentation (through data in the eDAQ) to look for data drift. The test rigs are
scheduled to be taken to the first load step next week after an adequate amount of time looking for
instrumentation drift has passed. ABF is working in the field at the Pier 7 warehouse area and the different
crews on the jobsite are working different shifts, which include an 8-hour shift 0600 through 1430, a 10-
hour shift 0600 through 1630, or a 12-hour shift 0600 through 1830. The non-CCO 314 operations
elsewhere at the Pier 7 warehouse area are not covered by this diary.

CT-METS Elijah Turner works on the AE instrumentation today. Yesterday, there was an issue with the
connectivity between the datalogger in the CT-METS toolbox and the network connection in the BayView
Trailer. The problem is solved and the network connection is restored.

A 7kW generator – Whisperwatt 7000 – ABF ID 002343 is on idle/standby at the test rig work area. A
40kW generator – MQ Power 40 – ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic
Pump for running the jacks is on idle/standby at the test rig work area.

Note that there is k-rail at this work area. All the remaining k-rail at the CCO 314 test rig site is State
owned. There are 20 pieces of 10’ bought k-rail. Of the 20 pieces, 16 are installed in test rigs and 4 are
spare/extra k-rail.

To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:
1 each 4’x20’ crane mat (1 x 80 LF)
1 each 5’x19’ crane mat (1 x 95 LF)
2 each 5’x20’ crane mats (2 x 100 LF)
2 each 5’x16’ crane mat (2 x 80 LF)
~64 LF additional 12x12’s
Total 12x12’s quantity = 599 LF ~ 600 LF

The agreed extra work with ABF is as follows:
12x12 timber - 600 LF
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See the attached Extra Work Order - Signed with ABF for CCO 314 work
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